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Mr. Russell Hart 8499

United States Environmental Protection Agency
Region V

77 West Jackson Boulevard

Chicago, lllinois 60604-3590

RE: Area 9/10, Remedial Design
Southeast Rockford Groundwater Contamination Superfund Site
Rockford, lllinois

Dear Mr. Hart:

This letter is a follow-up to our conversation on May 19, 2003, regarding the delivery schedule of the
supplemental Pilot Test Work Plan document(s) for the on-going Remedial Design (RD) efforts for
Area 9/10 of the Southeast Rockford Groundwater Contamination Superfund Site (SER Site) on
benalf of Hamilton Sundstrand Corporation (HS). As was discussed, the supplemental Pilot Test
Work Plan document(s) are in the development process. However, in light of the fact that neither
review comments nor approval of two main components of the RD Work Plan (the Quality Assurance
Project Plan and the Field Sampling Plan) have been received at this time, and these documents are
to be supplemented by the Pilot Test Work Plan, it was determined that the appropriate approach |
would be to re-establish the delivery date of the Pilot Test Wok Plan document(s). To this end, |
SECOR International Incorporated (SECOR) on behalf of HS is proposing a revised submission date !
of July 3, 2003 for the supplemental Pilot Test Work Plan documents. A revised schedule depicting

this change has been prepared and is attached.

Also, as we discussed, at this time we do not feel that this schedule modification should have any
significant affect on the timing of the field activities associated with the Pre-Design Investigation or
the performance of the pilot studies.

As always, if you have any questions, please do not hesitate to call.

Sincerely,
SECOR International Incorporated

RN Y

David M. Curnock
Principal Scientist

Attachment: Revised Project Schedule

cc: Mr. Scott Moyer, UTC
Mr. Eric Alletzhauser, UTC
Mr. Thomas Turner, USEPA
Mr. Thomas Williams, IEPA
Mr. Terry Ayers, IEPA

ser)52303C01.doc




1.RD Work Plan Submitted to USEPA/IEPA
2.Prs QAPP Mesting

3. Health and Safely Plan (HASP)
Submitied to USEPA/IEPA

4.Revised RD Work Plan
Submitied to USEPA/IEPA

5.Fleld Somgling Plan (FSP)
Submitted to USEPA/IEPA

6. Qualily Assurance Project Plan (QAPP)
Submitied to USEPA/IEPA

7.Revised FSP,QAPP, and HASP
Submitied to USEPA/IEPA (if necessary)

8. Monthly Prograsss Reporls
9. Support Services Procurement

10.Pfict Test Work Plan (PTWP)
Submitied to USEPA/IEPA

11.PDI Reconnaissance and mobilization
12.Revised PTWP Submifited fo USEPA/IEFA
13.Pra—Design Invesfigation Fleld Activities
14.Pilot Test

15.0Dala Evaluation Summary Report
16.Pfiot Test Summary Report

17.Preliminary (30%) Remedial Design
— Technical Drawings

= Basis of Design Report
18.Responss to Design Review Comments
18.List of Long—Lead Procurement lems

20.Pre-Final (95%) Remedicl Design
= Pre=final Design Specificafions
— Pre—final Design Drawings
= Final Basis of Design Report

21.100 Percent Dessign
= Final Remedial Design Plans
~ Final Remedial Design Specifications

FIGURE 9.1
PROPOSED SCHEDULE
AREA 9/10
REMEDIAL DESIGN WORK PLAN
ROCKFORD, ILLINOIS
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